

☐ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040031-9

☒ CONFIDENTIAL

A000600040031-9

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

2

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

19 November 1965

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

30 January 1966

NAME OF CONTRACTOR

Declass Review by NGA

TYPE OF COMMODITY OR SERVICE

Modulated Light Direct Film Viewer

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

77%

PER CENT OF FUNDS EXPENDED -

70%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE



YES



NO

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.



COST



PERFORMANCE



DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐

OUTSTANDING

3. ☐

ABOVE AVERAGE

5. ☐

BELOW AVERAGE

7. ☐

UNSATISFACTORY

2. ☐

EXCELLENT

4. ☒

AVERAGE

6. ☐

BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|--------------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR

15 November 1965

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPECTOR

SIGNATURE OF APPROVER

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040031-9

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040031-9

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Progress Reports for the months of September and October 1965 have been received.

25X1 In response to the meeting of 15 September 1965, [] investigated the feasibility of including certain features into the table that were not specifically included in the original contract. These were items 2, 3, 4, and 7 as listed in the last inspection report. In their letter dated 1 October 1965, [] reported that a [] change in scope would be required to incorporate these items into the instrument and also indicated that an overrun would be requested which was reflected in their letter to the contracting officer dated 28 October 1965, requesting [] for the overrun and an additional [] for console repackaging. The items discussed in this letter are currently being considered for approval.

25X1 Inspection visit of 15 November 1965.

25X1 ATTENDEES:



25X1 1. Delivery of the first prototype is now scheduled for 17 December 1965. Fabrication is continuing at a rapid rate to meet this deadline with the only change being in the method of light pick-up. Instead of the method as described in the last report, [] will employ a light pick-up that will be positioned above and to the rear of the table.

25X1 2. The thickness of the viewing table is now $9\frac{1}{2}$ inches in order to house the 500 foot film spools.

25X1 3. [] has requested and will be furnished the following:

- A. 500 foot film spools and film
- B. height of loading dock
- C. installation data sheet.

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040031-9

☒ CONFIDENTIAL

☐ SECRET